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Project:  Structured  Decision  Making  to  Conserve  San  Francisco  Bay  Tidal  Marsh  Ecosystems

Project  Period:
August  1,  2013  –  August  31,  2014  (CA  LCC)
September  1,  2014  –  August  31,  2015  (FWS  Refuges  I&M)

Project  Leadership  Team:  Christina  Sloop,  Team  Coordinator;;  Beth  Huning,  Team  Co-coordinator;;
Brady  Mattsson,  Team  Coach;;  Jonathan  Cummings,  Team  Co-Coach;;  Giselle  Block,  Team  Advisor

Progress  to  Date:
The  project  leadership  team  has  been  meeting  semi-monthly  to  develop  project  materials,  a  project
participant  list,  and  an  implementation  plan  for  webinars  and  workshops,  and  to  keep  on  track  with
Baylands  Ecosystems  Habitat  Goals  Update  process  outcomes  and  projected  delays  of  the  final
report,  now  due  to  be  completed  in  July  2014.

Due  to  the  Federal  Government  shutdown  in  October  2013  and  the  projected  BEHG  Update  delays,
the  SDM  project  timeline  has  shifted  accordingly  with  webinars/workshops  for  the  subregional  climate
adaptation  framework  now  slated  for  spring  2014  rather  than  winter  2013/14.  We  have  received
assurance  from  BEHG  Update  coordinators  that  this  timing  will  still  allow  for  alignment  of  the  SDM
process  with  recommendations  from  the  BEHG  Update  process.  Therefore,  we  think  submission  of
the  final  sub-regional  report  to  the  LCC  in  August  2014  will  still  be  feasible.

Immediate  Next  Steps:
·∙            Active  outreach  to  all  project  participants  via  save-the  date/invitation  for  upcoming  webinars  and
workshop  and  follow-up  phone  calls.
·∙            Formation  of  a  core  team  (mainly  past  participants  of  preceding  2011  workshop)  to  invite  additional
expert  input  to  project  details  and  multi-scale  problem  statements  to  be  addressed  during  the  project.
·∙            Preparation/fine-tuning  of  webinar  and  workshop  materials  with  input  from  core  team
·∙            Webinar/workshop  schedule:

o      Webinar  1  –  April  2,  2014
o      Webinar  2  –  April  16,  2014
o      Webinar  3  –  April  23,  2014
o      Webinar  4  –  April  30,  2014
o      2.5-day  Workshop  (sub-regional  scale)–  May  20-22,  2014
o      2-day  Workshop  (refuge  scale)  –  November  2014

More  Information:
Project  Fact  sheet;;  Timeline

https://docs.google.com/document/d/1qWfnhdU_jiyR3T-m4uAec_RmCu1TSZTlkPLF1150Br8/edit
https://docs.google.com/file/d/0B7y31Rxk6yOPVzF1SDNCQ2RVVVE/edit

